

**STATE OF NEW MEXICO  
OFFICE OF BROADBAND ACCESS AND EXPANSION**

**AGREEMENT #: STUC-25-009  
AMENDMENT # 1**

THIS AMENDMENT is made by and between the **State of New Mexico Office of Broadband Access and Expansion**, administratively attached to the **Department of Information Technology**, and **Commnet Wireless, L.L.C.** hereinafter referred to as the “**Grantee**” and collectively referred to as the “**Parties.**”

WHEREAS, the Parties initially executed Student Connect Grant Agreement # STUC-25-009 on April 9, 2025.

WHEREAS, pursuant to the Subsection 63 of Section 5 of the General Appropriation Act of 2025, the expenditure authority for the Connect New Mexico Fund was extended through June 30, 2026.

The purpose of this Amendment is to is to extend the performance period of this grant from June 30, 2025, to June 30, 2026.

IT IS MUTUALLY AGREED BETWEEN THE PARTIES THAT THE FOLLOWING PROVISIONS OF THE ABOVE-REFERENCED GRANT AGREEMENT ARE AMENDED AS FOLLOWS:

**ARTICLE 2 – CONTRACT DOCUMENTS**

A. Contract Documents. The “Contract Documents” consist of this Agreement, any amendments to this Agreement executed in writing by the Parties, and the following exhibits, each of which is incorporated into this Agreement as though fully set forth herein:

1. Scope of Work as described in Article 6 of this Agreement (Exhibit A)
2. Detailed Project Budget (Exhibit B)
3. Service Area Map (Exhibit C)
4. Project Schedule (Exhibit D (Amendment #1))
5. Request for Reimbursement (Exhibit E)

**ARTICLE 5 – EFFECTIVE DATE; PERIOD OF PERFORMANCE; BUDGET PERIOD**

B. Subaward Period of Performance Start and End Date. The period of performance shall start on the Effective Date and the Project must be completed by **June 30, 2026** (hereinafter “Performance Period”). The Office of Broadband may, request approval from New Mexico State Legislature to extend the Performance Period.

- C. Subaward Budget Period Start and End Date. The budget period shall start upon the Effective Date and shall end no later than **June 30, 2026** (hereinafter “Budget Period”). The Department will provide reimbursement for all eligible expenses incurred after the Effective Date. Costs incurred by Grantee after **June 30, 2026**, will not be eligible for reimbursement, and Grantee must submit to the State of New Mexico, no later than 90 calendar days (or an earlier date as agreed upon in writing by Grantee and the State of New Mexico) after the end date of the period of performance, all financial, performance, and other reports as required by the terms and conditions of the award.

**All other articles and deliverables of the original agreement remain the same.**

THIS PORTION INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the parties have duly executed this Amendment as of the date of execution by the final signatory.

GRANTEE

By: Signed by:  
*Nectarios "Neo" Nicolaou* 5/6/2025  
CBA93E98E0DC439... \_\_\_\_\_  
 Nectarios "Neo" Nicolaou Date  
 General Manager  
 Commnet Wireless, L.L.C.

DEPARTMENT OF INFORMATION TECHNOLOGY AND OFFICE OF BROADBAND ACCESS AND EXPANSION

By: Signed by:  
*Manny Barreras* 5/8/2025  
32A9D0695676493... \_\_\_\_\_  
 Manny Barreras Date  
 Acting Director  
 Office of Broadband Access and Expansion

Cabinet Secretary  
Department of Information Technology

Chief Information Officer  
State of New Mexico

Approved for Financial Sufficiency:

By: Signed by:  
*Lisa Jennings* 5/8/2025  
9895C3EF24BE46F... \_\_\_\_\_  
 Lisa Jennings Date  
 Mobile Chief Financial Officer  
 Office of Broadband Access and Expansion and  
 Department of Information Technology

Approved for Legal Sufficiency:

By: DocuSigned by:  
*Cassandra Brulotte* 5/6/2025  
C0140201B6F94E1... \_\_\_\_\_  
 Cass Brulotte Date  
 General Counsel  
 Office of Broadband Access and Expansion



Student Connect Program	
Exhibit D (Amendment #1) - Project Schedule	
Subrecipient	Commnet Wireless, LLC
Project Name	Chimayo Student Broadband Project

Project Schedule Status	% Complete
Not Started	100%
In Progress	0%
Completed	0%

WBS#	Activity	Status	Start Date (MM/DD/YYYY)	End Date (MMDD/YYYY)	Duration (Days)	Comment
1	Design and Engineering	Not started	4/1/2025	6/1/2025	61	
2	Environmental Assessment & Permitting (Right of way, easements, etc)	Not started	4/15/2025	7/15/2025	91	Conducted discussions with Chimayo Elementary School about placemnt of tower. Need to complete agreement. All permitting in process.
3	Make Ready & Site Prep	Not started	7/15/2025	8/15/2025	31	
4	Build, Deploy & Test	Not started	8/15/2025	9/15/2025	31	
5	Service Ready, Launch and Operations	Not started	9/15/2025	10/1/2025	16	
6	Customer Installation	Not started	10/1/2025	12/31/2025	91	
7	Marketing, Sales and Adoption Campaigns	Not started	9/15/2025	12/15/2025	91	

Initial  
MN