

**STATE OF NEW MEXICO
OFFICE OF BROADBAND ACCESS AND EXPANSION**

**AGREEMENT #: GWEP-24-006
AMENDMENT #: 1**

THIS AMENDMENT is made by and between the **State of New Mexico, Office of Broadband Access and Expansion**, administratively attached to the **Department of Information Technology**, and **Luna County**, hereinafter referred to as the “**Grantee**,” and collectively referred to as the “**Parties**.”

WHEREAS the Parties initially executed Grant Writing, Engineering, and Planning Grant Agreement Number: GWEP-24-006 on August 6, 2024.

WHEREAS, pursuant to the Subsection 63 of Section 5 of the General Appropriation Act of 2025, the expenditure authority for the Connect New Mexico Fund was extended through June 30, 2026.

The purpose of this Amendment is to extend the performance period of this grant from June 30, 2025, to June 30, 2026.

IT IS MUTUALLY AGREED BETWEEN THE PARTIES THAT THE FOLLOWING PROVISIONS OF THE ABOVE-REFERENCED CONTRACT ARE AMENDED AS FOLLOWS:

ARTICLE 5 – EFFECTIVE DATE; PERIOD OF PERFORMANCE; BUDGET PERIOD

- B. Subaward Period of Performance Start and End Date. The period of performance shall start on the Effective Date and the Project must be completed by **June 30, 2026** (hereinafter “Performance Period”). The Office of Broadband may, request approval from New Mexico State Legislature to extend the Performance Period.

- C. Subaward Budget Period Start and End Date. The budget period shall start upon the Effective Date and shall end no later than **June 30, 2026** (hereinafter “Budget Period”). The Department will provide reimbursement for all eligible expenses incurred after the Effective Date. Costs incurred by Grantee after **June 30, 2026** will not be eligible for reimbursement, and Grantee must submit to the State of New Mexico, no later than 90 calendar days (or an earlier date as agreed upon in writing by Grantee and the State of New Mexico) after the end date of the period of performance, all financial, performance, and other reports as required by the terms and conditions of the award.

All other articles and deliverables of the original agreement remain the same.


THIS PORTION INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the parties have duly executed this Amendment as of the date of execution by the final signatory.

GRANTEE

By:  Signed by: Chris Brice 5/15/2025
0405099CD0704E3... Date
Chris Brice
County Manager
Luna County


DEPARTMENT OF INFORMATION TECHNOLOGY AND
OFFICE OF BROADBAND ACCESS AND EXPANSION

By:  Signed by: Manny Barreras 5/15/2025
32A0D00595G7C493... Date
Manny Barreras
Acting Director
Office of Broadband Access and Expansion


Cabinet Secretary
Department of Information Technology

Chief Information Officer
State of New Mexico

Approved for Financial Sufficiency:

By:  Signed by: Lisa Jennings 5/15/2025
0895G3FF24BE46F... Date
Lisa Jennings
Mobile Chief Financial Officer
Office of Broadband Access and Expansion and
Department of Information Technology

Approved for Legal Sufficiency:

By:  DocuSigned by: Cassandra Brulotte 5/15/2025
C0140201B6F94E1... Date
Cass Brulotte
General Counsel
Office of Broadband Access and Expansion