

**STATE OF NEW MEXICO
OFFICE OF BROADBAND ACCESS AND EXPANSION**

**AGREEMENT #: GWEP-24-013
AMENDMENT #: 1**

THIS AMENDMENT is made by and between the **State of New Mexico, Office of Broadband Access and Expansion**, administratively attached to the **Department of Information Technology**, and **REDINet**, hereinafter referred to as the “**Grantee**,” and collectively referred to as the “**Parties**.”

WHEREAS the Parties initially executed Grant Writing, Engineering, and Planning Grant Agreement Number: GWEP-24-013 on August 30, 2024.

WHEREAS, pursuant to the Subsection 63 of Section 5 of the General Appropriation Act of 2025, the expenditure authority for the Connect New Mexico Fund was extended through June 30, 2026.

The purpose of this Amendment is to extend the performance period of this grant from June 30, 2025, to June 30, 2026.

IT IS MUTUALLY AGREED BETWEEN THE PARTIES THAT THE FOLLOWING PROVISIONS OF THE ABOVE-REFERENCED GRANT AGREEMENT ARE AMENDED AS FOLLOWS:

ARTICLE 5 – EFFECTIVE DATE; PERIOD OF PERFORMANCE; BUDGET PERIOD

- B. Subaward Period of Performance Start and End Date. The period of performance shall start on the Effective Date and the Project must be completed by **June 30, 2026** (hereinafter “Performance Period”). The Office of Broadband may, request approval from New Mexico State Legislature to extend the Performance Period.

- C. Subaward Budget Period Start and End Date. The budget period shall start upon the Effective Date and shall end no later than **June 30, 2026** (hereinafter “Budget Period”). The Department will provide reimbursement for all eligible expenses incurred after the Effective Date. Costs incurred by Grantee after **June 30, 2026** will not be eligible for reimbursement, and Grantee must submit to the State of New Mexico, no later than 90 calendar days (or an earlier date as agreed upon in writing by Grantee and the State of New Mexico) after the end date of the period of performance, all financial, performance, and other reports as required by the terms and conditions of the award.

Any references in the exhibits to June 30, 2025, are hereby changed to June 30, 2026.

All other articles and deliverables of the original agreement remain the same.

IN WITNESS WHEREOF, the parties have duly executed this Amendment as of the date of execution by the final signatory.


GRANTEE

By:  Signed by: _____
 47947DF76C2D45B...
 Jerrold Baca
 General Manager

5/13/2025

 Date

DEPARTMENT OF INFORMATION TECHNOLOGY AND OFFICE OF BROADBAND ACCESS AND EXPANSION

By:  Signed by: _____
 32A0D0595C7C493...
 Manny Barreras
 Acting Director
 Office of Broadband Access and Expansion


5/13/2025

 Date

Cabinet Secretary
Department of Information Technology

Chief Information Officer
State of New Mexico


Approved for Financial Sufficiency:

By:  Signed by: _____
 9896C3FF24BE46F...
 Lisa Jennings
 Mobile Chief Financial Officer
 Office of Broadband Access and Expansion and
 Department of Information Technology

5/13/2025

 Date

Approved for Legal Sufficiency:

By:  DocuSigned by: _____
 C0140201B6F94E1...
 Cass Brulotte
 General Counsel
 Office of Broadband Access and Expansion

5/13/2025

 Date