

**STATE OF NEW MEXICO
OFFICE OF BROADBAND ACCESS AND EXPANSION**

**AGREEMENT #: STUC-25-003
AMENDMENT # 2**

THIS AMENDMENT is made by and between the **State of New Mexico Office of Broadband Access and Expansion**, hereinafter referred to as “**OBAE**,” which is administratively attached to the **Department of Information Technology**, and **Oso Internet Solutions, L.L.C.**, hereinafter referred to as the “**Grantee**” and collectively referred to as the “**Parties**.”

WHEREAS, the Parties initially executed Student Connect Grant Agreement # STUC-25-003 on February 28, 2025.

WHEREAS, the Parties executed Student Connect Grant Agreement # STUC-25-003 Amendment # 1 on May 15, 2025.

WHEREAS, pursuant to the Subsection 70 of Section 5 of the General Appropriation Act of 2026, the expenditure authority for the Connect New Mexico Fund was extended through June 30, 2027.

The purpose of this Amendment is to is to extend the performance period of this grant from June 30, 2026, to June 30, 2027.

IT IS MUTUALLY AGREED BETWEEN THE PARTIES THAT THE FOLLOWING PROVISIONS OF THE ABOVE-REFERENCED GRANT AGREEMENT ARE AMENDED AS FOLLOWS:

ARTICLE 5 – EFFECTIVE DATE; PERIOD OF PERFORMANCE; BUDGET PERIOD

B. Subaward Period of Performance Start and End Date. The period of performance shall start on the Effective Date and the Project must be completed by **June 30, 2027** (hereinafter “Performance Period”). The Office of Broadband may, request approval from New Mexico State Legislature to extend the Performance Period.

C. Subaward Budget Period Start and End Date. The budget period shall start upon the Effective Date and shall end no later than **June 30, 2027** (hereinafter “Budget Period”). The Department will provide reimbursement for all eligible expenses incurred after the Effective Date. Costs incurred by Grantee after **June 30, 2027**, will not be eligible for reimbursement, and Grantee must submit to the State of New Mexico, no later than 90 calendar days (or an earlier date as agreed upon in writing by Grantee and the State of New Mexico) after the end date of the period of performance, all financial, performance, and other reports as required by the terms and conditions of the award.

Any references in the exhibits to June 30, 2026, are hereby changed to June 30, 2027.

ARTICLE 9 – REPORTING REQUIREMENTS

H. Monthly Meetings. Grantee shall participate in monthly meetings with OBAE to review project progress, outstanding expenditures, requests for reimbursements, and a spenddown plan.

All other articles and deliverables of the original agreement remain the same.

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK.

IN WITNESS WHEREOF, the parties have duly executed this Amendment as of the date of execution by the final signatory.

GRANTEE

Signed by: Margaret Merrill Date: 3/22/2026
0A59C8B0CA724BA...
Margaret Merrill
Owner
Oso Internet Solutions, L.L.C.

DEPARTMENT OF INFORMATION TECHNOLOGY AND OFFICE OF BROADBAND ACCESS AND EXPANSION

Signed by: Jeff Lopez Date: 4/3/2026
8E75E32E1840434...
Jeff Lopez
Broadband Director
Office of Broadband Access and Expansion

Approved for Financial Sufficiency:

Signed by: Silvia O. Rodarte Date: 4/2/2026
46D77CF4A2004B1...
Silvia Rodarte
Chief Financial Officer
Department of Information Technology

Approved for Legal Sufficiency:

DocuSigned by: Cassandra Brulotte Date: 3/24/2026
C0140201B6F94E1...
Cass Brulotte
General Counsel
Office of Broadband Access and Expansion